i SECRET _ Declass Review by NIMA/DOD

(When Filled In)

- Approved For Release 2001/07/16 : CIA-RDP78 §0¢M7A00.1 0505’|5644-. TASK NO.
CONTRACT INSPECTION REPORT , :

To: ; DATE 25X1A
L 1 Nov 6k
ENGINEERING SECTIQN/CB/PD/OL INSPECT1ON REPORT NO. (If final, so atate).

- FINAL

ESTIMATED COMPILETlON DATE |

NAME OF CONTRACTOR : v R

X1A - |

Miscellaneous Services and Repairs

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR [WILL PROBASLY REWATN WITHIN ALLOCATED
ves o Funos  EFcves WO IF ANSWER 1S "NO" ADVISE REC.
0% OMMENDATION ANO7O0R ACTION OF SPONSORING OFFICE. ON
00% ' REVERSE HEREOF, IF KNOWN. INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED TIONAL FUNDS INVOLVED.

.’1 3
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? m YES D ) (If yes, give details on revetse side.)

See item 1 on reverse

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.) .«

OVERALL PERFORMANCE OF CONTRAC?’OR
[J ourstanoine ) 3. [[] aeove averace 5. BELOW AVERAGE 7. D UNSATISFACTORY

D EXCELLENT 4. D AVERAGE 6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BAREl{.Y ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

-
T

RECOMMENDED ACTION
q D CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING .
SATISFACTOP#Y PERFORMANCE

TERMINATE D OTHER (Speé(ify)

IF TERMINATION IS R-ECOMMENDED OR IF THIS 1S A FINALr REPORT ATT CH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
See item 2 on reverse
‘

ITEM Rec'p | DOES NOT ITEM Rec'p | O9ES NOT
PROTOTYPES X MANUALS X
DRAWINGS AND SPECIF ICATIONS X FINAL REPORT | X
PRODUCT ION AND/OR OTHER . SPECIAL TOOLING X
END ITEMS X OTHER GOVERNMENT PROPERTY X

DATE OF LAST CONTACT WITH CONTRACTOR

14 Sept 64

s1 DIVISION

25X1A

P&DS

INSPECTOR'S EXTENSION

3308

(12.36)

o-os Y887 cildal pr Release 2001/07/16 : cwgv‘?ﬁ%@qm 040




Approved For Release 2001/07/16 : CIA-RDP7SBO4747A0010L0_0_1 0044-9

1. The prototype Chlp/Cutter , developed and fabricated under Work
Order Number 11 of this contract, was received in P&DS on 22 October l%h25X1A
This is the last item due us and completes the contract.

2. I 2 2 long history of late deliveries.
The Chip Cutter is about a year late. It is recommended that fubure
contracts with make use of an incentive clause which would reward
them for on-time deliveries and penalize them for late de:‘.lverles._- The _
quéllty of their work, however, is usually very good. ‘ : T
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Approved For Release 2001/07/16 : CIA-RDP78[B04#47A00.100001 -9rask no.
CONTRACT INSPECTION REPORT _
TO0: DATE .
27 July 1964
ENGINEERING SECTION/CB/PD/OL INSPEGTION REPORT No. (If final, so state)
FINAL |
ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR :

25X1A !

I
TYPE OF COMMODITY OR SERVICE '

nar

Hiscellaneous Services

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR |WILL PROBABLY REMAIN WITHIN ALLOCATED
YES D NO FUNDS YES g:] NO IF ANSWER IS "NO" ADVISE REC-

OMMENDAT 10N ANO7OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF, [IF KNOWN, INDICATE MAGNITUDE OF ADDI-
TIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 100 ﬁ?

HAS AN INTER!M REPORT, FINAL REPORT, PROTOTYPE. OR OTHER END |fEM BEEN RECEIVED FROM THE CONTRACTOR
) DURING THE PERIOD? YES D NO (If yes, give details on revetse side.)

(See item 1 on reverse)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES [Ea NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. DOUTSTANDING 3. D ABOVE AVERAGE 5. [7] BELow averace 7. D UNSATISFACTORY

2. D EXCELLENT 4. @ AVERAGE 6. - BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE. ‘

RECOMMENDED ACT ION

|

[:] CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTO&Y PERFORMANCE

D TERMINATE OTHER (Speéify) Final payment

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UND$R THE CONTRACT HAVE BEEN RECEIVED.

. ., T OLLOWING: M
THESE INCLUDE, WHERE APPLICABLE HE FOLLOWIN See iten 2 on rge

. DOES NOT : . DOES NOT
ITEM ITEM
REC'D APPLY o REC'D APPLY
PROTOTYPES < MANUALS ‘ +
DRAWINGS AND SPECIFICATIONS X FINAL REPORT ' ¥
PRODUCT ION AND/OR OTHER SPECIAL TOOLING b
END ITEMS =
OTHER GOVERNMENT PROPERTY %

DATE OF LAST CONTACT WITH CONTRACTOR

DIVISION

peps | 25X1A

INSPECTOR'S EXTENSION SIGNA

3308 25X1A

i ABPFoved For Release 2001/07/16 : CIA-RDPFSRDU747AND] 00010042
dowy

(When Filled In)

(12-36)
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Item 1: The light tables which were being repaired under work
order No. 17 have been returned to us and accepted.
The parts requested under work ord mmber 20 and 21
have been received and accepted. Work order muber
21 was the last under this contract. Work order number
22 has been cancelled and the work will be done under
the FY-65 miscellaneous services contract.

Item 2: The contractors® work has been hipghly satisfactory. e
has had a problem in meeting de s but has showm
improvenent since he wag advised oﬁ“ this deficiency.

Approved For Release 2001/07/16 : CIA-RDP78B04747A001000010044-9
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e SECRET 28X1A

pprov
CONTRACT INSPECTION REPORT

TASK NO,

T0: DATE

2 IS

ENGINEERING SECTION/CB/PD/OL INSPECT10ON REPORT NO. (If final, so state)
10 ‘

ESTIMATED COMPLETION DATE

20 June 1964

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves [:] o FUNDS [ ves 8o IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT1ON ANI7OR ACTION OF SPONSORING OFFICE. ON
8 reverse REVERSE HEREOF{ [F KNOWN, INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED _ SO ; TIONAL FUNDS INVOLVED.

v HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on revernse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DUR‘NG TH!S PERIOD? D YES Q NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D EXCELLENT 5. E] ACCEPTABLE 7. D UNSATISFACTORY

2. D SUPERIOR 4. HIGHLY SATISFACTORY 6. | | BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE S1DE. '

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

/o D TERMINATE D OTHER (Spedify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE., WHERE APPLICABLE. THE FOLLOWING:

. DOES NOT ! ' DOES NOT
ITEM REC'D ITEM .
APPLY ‘ REC'D | “appLy
PROTOTYPES MANUALS ;
DRAWINGS AND SPECIFICATIONS FINAL REPORT ‘
PRODUCTION AND/OR OTHER SPECIAL TOOL ING
END [TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR DIVISION

25X1A

INSPECTOR®S EXTENSION

3308
Form  ngasrobiid Epr Release 2001/07/16 : CIA-RDSTEBA4747A0C
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from automatic
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The folldwing work is still in progress under this contrect:

W0, Buber Beacription Est. Date
20 Miceossope « Light Tahle Adspler 7 July 1964
21 Shutter Bushing #nd Adapiers 13 Juy
22 Iight Shades 2 * "
A final inspection report will be submitted the above wark

‘@
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